

Schemes that will be carried out by highways in 2019/20

Road Classification	Location	What	When
A167	Victoria Road (Grange Road - Feethams)	Resurfacing	July/August
A167	North Road (Whessoe Road - Westmoreland Street)	Retexturing	June
A6072	Main Road, Redworth (40mph zone)	Resurfacing	October/November
B6280	Carmel Road North (Highbury Road - Abbey Road)	Resurfacing	August/September
C34a	C38 Great Stainton - C37 Bishopton	Reconstruction	October/November
C39	School Aycliffe Lane Ph 1 (The Chestnuts to Preston Road)	Reconstruction	July
C39	Elstob Lane (Viewley Hill Farm - Carr House)	Reconstruction	June
C40a	Burtree Lane (A167 White Horse - Whessoe Road)	Resurfacing	August
C52	Yarm Road, Middleton St George (Oak Tree Roundabout)	Resurfacing	June
Unc	The Fairway	Reconstruction	July/August
Unc	Harris Street (Geneva Road - Hewitson Road)	Reconstruction	July

Unc	Abbey Road (Junction with Elton Road)	Reconstruction	July/August
Unc	Denmark Street/Wales Street (Back Line)	Reconstruction	June/July
Unc	Grange Road (Victoria Road - Coniscliffe Road)	Reconstruction	July
A1150	Whinfield Road (Green Lane to Whinbush Way)	Resurfacing	September
C182	McMullen Road (Yarm Road - Allington Way)	Resurfacing	May

[Further information on the Micro Asphaltting process](#) [pdf document]

2019 Carriageway Micro Asphalt Sites	
Street	When
Acacia Street*	June/July
Argyll Close	June/July
Arkendale Street*	June/July
Askrigg Street*	June/July
Audrey Grove	June/July
Barmpton Lane	June/July
Beacon Hill - Sadberge	June/July
Bede Road	June/July

Bensham Road*	June/July
Berwick Road	June/July
Branksome Hall Drive	June/July
Breck Road	June/July
Bridge End - Piercebridge	June/July
Carlton Street	June/July
Carroll Road*	June/July
Chandos Street*	June/July
Chaucer Road*	June/July
Chelmsford Street	June/July
Chester Grove	June/July
Clarendon Road	June/July
Clareville Road	June/July
Coatham Crescent	June/July
Conyers Close	June/July
Conyers Grove	June/July
Cotherstone Moor Drive	June/July
Cramond Close	June/July

Dale Road*	June/July
Denton Close	June/July
Devonshire Road*	June/July
Dinsdale Crescent	June/July
Drinkfield Crescent	June/July
Eskdale Street*	June/July
Forfar Close	June/July
Fountains View	June/July
Fox Close - Hurworth Place	June/July
Friars Pardon - Hurworth-on-Tees	June/July
Fulthorpe Avenue - Mowden Shops	June/July
Geneva Crescent*	June/July
Gloucester Place	June/July
Greenhill Road - Heighton	June/July
Hawkswood - Hurworth Place	June/July
Hercules Street*	June/July
Hexham Way	June/July
Highbury Road*	June/July

Hirst Grove*	June/July
Humber Place	June/July
Huntershaw Way	June/July
Jesmond Road*	June/July
Kensington Gardens	June/July
Kestrel Close	June/July
Kew Rise	June/July
Kilmarnock Road	June/July
Lunedale Road*	June/July
Mallard Road	June/July
Marina Road*	June/July
Marrick Avenue	June/July
Marsden Walk	June/July
Marske Grove	June/July
Milbank Crescent	June/July
Moffat Close	June/July
Mowden Hall Drive	June/July
Neville Road (South of Abbey Road)*	June/July
North Lodge Terrace	June/July
Oakdene Avenue*	June/July
Oaklands Terrace	June/July
Otterburn Close	June/July
Parkland Grove	June/July
Pendleton Road South*	June/July
Pensbury Street*	June/July
Pierremont Gardens*	June/July
Pounteys Close - Middleton St George	June/July
Ravensdale Walk	June/July

Redmire Close	June/July
Rockingham Street	June/July
Roslyn Street	June/July
Ruskin Road	June/July
Saltergate Road*	June/July
Selby Crescent	June/July
Shakespeare Road	June/July
Smithfield Road*	June/July
St Andrews Street*	June/July
St Edwin's Close - high Coniscliffe	June/July
St Pauls Terrace*	June/July
Stocksmoor Close	June/July
Tennyson Gardens	June/July
The Byway*	June/July
The Causeway	June/July
The Rise	June/July
Thornfield Road*	June/July
Tintern Avenue	June/July
Westminster Road	June/July
Westwood Avenue - Heighington	June/July
Widgeon Road	June/July
Wimborne Close	June/July
Woodcrest Road	June/July
Woodside Drive	June/July
Wordsworth Road	June/July
Spring Court	June/July
Burma Road, Hurworth	June/July
Westbrook	June/July

Northgate Underpass	June/July
---------------------	-----------

* These sites require patching prior to micro-asphalt being laid and will take place June/July